
WOLFE COUNTY PROJECT DEVELOPMENT BOARD MINUTES 
September 9, 2010 

 

 

The Wolfe County Project Development Board (WCPDB) met in 

regular session at the UK Extension Office in Campton, Ky. 

on Thursday, September 9, 2010 at 2:00 PM.  In the absence 

of Chairman, Raymond Hurst, meeting was called to order by 

Vice-Chairman, Kenny Profitt.  

 

The following members were in attendance: 

Circuit Clerk Debbie Sparks 

State Bar Association Representative Gary Rose 

Director of AOC Representative Jim Lacy 

Citizen at Large Emma Jean Beasley 

District Judge Kenny Profitt 

Brad Smith, AOC 

 

Members absent from meeting were: 

Judge Executive Raymond Hurst 

Magistrate Garrett Denniston  

Circuit Judge Frank Fletcher 

 

Others in attendance were: 

Billy Lane and Grayson Smith representing 

     Codell Construction 

Ian Beattie, Brandstetter Carroll, Inc. 

Wes Davis, Codell Const. 

Robin Bowers, The Rock Group 

 

Motion was made by Gary Rose and seconded by Debbie Sparks 

to approve the minutes of the August 5, 2010 meeting as 

presented.  Motion passed by unanimous vote. 

 

Ian Beattie presented stone samples that were selected 

previously by the board that had been sent by Monica 

Sumner.  Stated color presentations would probably be done 

at next meeting.  Stated over excavation will not be needed 

on project.  Now doing grid and backfilling with stone.  

Minor remediation is ongoing.  

 

Gary Rose asked for dimensions for cornerstone; Beattie 

advised he would get these to him and apologized for not 

having them sooner. 

 

Billy Lane presented a current spreadsheet of construction 

items that indicates project, with the days added, is ahead 

of schedule by 10 days.  Stated Change Orders 2 and 3 have 

been submitted to AOC for approval.  Per schedule, the 

first floor slab should be poured by end of month and 



structural steel frame should be started by end of October.  

At this time, there will be a big difference on site. 

 

Wes Davis advised they need to get with water company on 

the meter, and contact Landmark Sprinkler. 

 

Grayson Smith advised Mr. McKinney with LVRECC has not yet 

contacted Mr. Bumgardner regarding questions he has on the 

needed easement.  He has contacted Kerry Howard to inform 

him of the situation.  Mr. Howard stated he will see that 

this is put on priority list.   

 

Brad Smith gave a copy of Requisition # 4A to be attached 

to previous minutes.  This payment was approved via 

executive committee, per motion of Aug. 5, 2010 meeting. 

 

Brad presented a payment request of $212,828.61 total 

payment to Codell Construction.  Motion made by Gary Rose 

and seconded by Jim Lacy to approve payment as presented.  

Motion passed by unanimous vote. 

 

Brad presented change order # 2 (request for 7 days to be 

added to schedule due to weather) and change order # 3 

(Increase in contract by $90,111.50 due to remediation). 

Motion made by Gary Rose and seconded by Jim Lacy to 

approve change orders as presented.  Motion passed by 

unanimous vote. 

 

Gary Rose stated to Mr. Lane that he is very pleased with 

progress being made on the project. 

 

Motion made by Emma Jean Beasley and seconded by Debbie 

Sparks to adjourn meeting.  Motion passed by unanimous 

vote. 

 

 

 

Respectfully Submitted this 9th day of September, 2010.  

 

 

 

 

 

/s/ SHIRLEY L. HALCOMB 

Shirley L. Halcomb, Secretary 

Wolfe County Project Development Board 

 


